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UPCOMING PLANNED KEY EVENTS

Tank Waste Remediation System:

• Implement declaration of readiness for Office of River Protection Phase II Verification of the
TWRS Integrated Safety Management System, April 1999

• Initiate sluicing campaign #2, April 1999
• Update TWRS Operations and Utilization Plan, May 1999
• Complete Alternative Generation Analysis for SST Retrieval of tank 241-C-104 and issue

Phase 1 Tank Source Selection , May 1999
• Submit required infrastructure support systems information for privatization, May 1999

Groundwater/Vadose Zone (GW/VZ) Integration

• Issue preliminary characterization plan for S/SX tank farm waste management, April 1999
• Issue GW/VZ Project Management Plan (BHI, FDH, PNNL), April 1999
• Complete draft mission analysis and top level GW/VZ project logic, May 1999

Waste Management:

• Campaign 99-1 for the 242A Evaporator, June 1999

Spent Nuclear Fuels:

• Complete 327 Building fuel removal, May 1999
• Submit 100K Basins Safety Analysis Report revision to RL, May 1999
• Complete Canister Storage Building production tubes installation, May 1999
• Submit Cold Vacuum Drying Final Safety Analysis Report to RL, May 1999

Facility Stabilization:

• Complete venting of Tank 241-Z-361, April 1999
• Complete PFP Integrated Project Management Plan , April 1999
• Complete vapor sampling of Tank 241-Z-361, May 1999
• Complete B Plant punchlist and turnover package, June 1999

Environmental Restoration:

• Transition PUREX facility to ER Project, April 1999
• Restart 200-ZP-2 Vapor Extraction System, April 1999
• Finalize GW/VZ Baseline, Long Range Plan and Project Specification documents, June 1999
• Transition B Plant to ER Project, July 1999
• Excavate contaminated soil at 100 B/C, 100 D Area, 100 H Area, and 300 Areas, Ongoing


